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ESTIMATE RUN 10/16/2019

ESTIMATE SUMMARY 11:23:37

CONTID: C23012         ESTIMATE NO: 0002 PROG 2005

PCN: 23012-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SPRING CREEK FIRE MITIGATION PERCENT TIME:

PROJECT NO: STRR200-257                   

SPRING CREEK FIRE MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 431,169.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 343,793.45 NON-PARTICIPATING 16,634.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
63,173.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -275.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.45

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11.12%

383,218.72

16,634.24

79,808.00

79,532.69

$

$

$

$

0.00

47,950.73

47,950.73

63,173.76

111,124.49

-991.09

0.00

110,133.40

0.00

AMOUNT DUE 110,133.40 79,532.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,532.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

COSTILLA

LAS ANIMAS  

101.0 TIME ALLOW: 12/6/2019 ??:??:??

ORIG TIME ALLOW: 12/6/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

08/26/2019

10/16/2019

05/30/2019

06/06/2019

07/03/2019

07/08/2019
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PCN: 23012-BID    ESTIMATE RUN 10/16/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

50.00000

0015 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

250.00000

0020 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

16.000

CY  

100.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

1,000.00200.000

1,000.00

1,000.000

LF  

5.00000

0030 Concrete Washout Structure 0.000

1.000

208-00045  
 

350.001.000

350.00

3.000

EACH

350.00000

0035 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

517.50000

0040 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

40.002.000

40.00

40.000

HOUR

20.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

40.002.000

40.00

40.000

HOUR

20.00000

0050 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

40.002.000

40.00

40.000

HOUR

20.00000

0055 Removal of Trash 0.000

1.000

208-00107  
 

20.001.000

20.00

16.000

HOUR

20.00000
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PCN: 23012-BID    ESTIMATE RUN 10/16/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 0.000

0.000

208-00200  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

750.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

3,500.00000

0075 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.600

ACRE

800.00000

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

2.00000

0085 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,420.000

SY  

2.50000

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

150.00000

0095 Drilled Caisson (24 Inch) 0.000

7.000

503-00024  
 

854.007.000

854.00

56.000

LF  

122.00000

0100 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

8.000

EACH

10,500.00000

0100 MATERIAL ALLOWANCE Gate Hardware 0.000

8.000

63,173.768.000

63,173.76EACH

7,896.72000

0105 *2 Inch Electrical Conduit (Bored) 765.000

0.000

613-00206  
 

20,196.00765.000

0.00

765.000

LF  

26.40000
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PCN: 23012-BID    ESTIMATE RUN 10/16/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 2 Inch Electrical Conduit (Plastic) 0.000

200.000

613-01200  
 

3,478.00200.000

3,478.00

355.000

LF  

17.39000

0115 Pull Box (24"x36"x18") 0.000

2.000

613-07034  
 

1,730.002.000

1,730.00

16.000

EACH

865.00000

0120 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0125 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

1,000.00000

0130 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

8.000

EACH

2,970.00000

0135 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

6.000

EACH

3,500.00000

0140 *Mobilization 0.164

0.164

626-00000  
 

14,914.490.328

7,457.24

1.000

L S 

45,471.00000

0145 *Public Information Services (Tier IV) 0.200

0.200

626-01104  
 

1,600.000.400

800.00

1.000

L S 

4,000.00000

0150 *Flagging 12.500

0.000

630-00000  
 

343.7512.500

0.00

400.000

HOUR

27.50000

0155 *Traffic Control Management 2.000

1.000

630-00012  
 

2,475.003.000

825.00

35.000

DAY 

825.00000

0160 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

96.252.500

0.00

24.000

EACH

38.50000
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PCN: 23012-BID    ESTIMATE RUN 10/16/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

668.2513.500

0.00

100.000

EACH

49.50000

0170 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

49.50000

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

220.00000

0180 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

33.00000

0185 *Traffic Cone 15.000

0.000

630-80380  
 

105.0015.000

0.00

200.000

EACH

7.00000

0190 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

4.000

EACH

7,150.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0200 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 111,124.5079,808.00429,569.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

4.000

EACH

400.00000

CAT 0.000.001,600.00CURRENT AMT0400 $ $ $

$ 111,124.5079,808.00$431,169.45$CURRENT AMTPROJECT TOTAL


